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ENVIRONMENTAL RESTORATION 
EXECUTIVE SUMMARY 
May 2005 Monthly Report 

 

 
GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 

RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
As of May 31, 2005, the ERC worked approximately 695,450 hours 
since the last lost workday incident, which occurred on July 30, 2004 
and became lost away on October 27, 2004.  The ERC has 
experienced 87% injury-free workdays during FY05 and 87% injury-
free workdays for April 2005. 
FYTD:  29 first aids; 1 recordable-only; 3 lost restricted 
Current Month:  4 first aids 

HIGHLIGHTS: 
• Completed 190-DR Pumphouse above-grade waste and recycling 

loadout, backfill, and site grading. 
• Completed 1900-N Filtered Water Tank demolition. 
• Initiated characterization and beryllium sampling in 314 Building. 
• Completed loadout with truck and pups from 100-B-1 Burial Ground. 
• Awarded 100-F Burial Grounds and Remaining Sites remediation 

subcontract. 
• Completed backfill of 116-KW-3 Retention Basin and 100-KW 

effluent pipelines. 
• Completed demolition of 100-N Horse Trough (crib weir box). 
• Completed loadout of 300-8 Aluminum Shavings waste site. 
• Resumed receipt of waste shipments from SNF K-Basins Project 

following a successful assessment of their characterization program. 
• Completed sampling of Tribal-specific plants for 100/300 Area risk 

assessment.  Samples were sent to laboratory for analysis. 
• Completed EPA Region 10 peer review of land-use scenarios for 

human health risk assessment. 
• Held FY06 Detailed Work Plan (DWP) RL/regulator scoping 

workshop and Project Controls user group. 

UPCOMING KEY ACTIVITIES: 
• Complete demolition and continue loadout of 313 Building. 
• Complete characterization of 314 Building; initiate pre-demolition 

activities. 
• Commence characterization of 334, 334A, and 303M Buildings. 
• Resume excavation at 118-B-1/118-C-1 Burial Grounds. 
• Issue RFP for 100-IU-2/6 waste sites. 
• Initiate confirmatory sampling at 100-D Area. 
• Complete 183-H waste treatment. 
• Transmit 100-B/C Pilot Project Risk Assessment Report, Draft A to RL. 
• Transmit Columbia River Component Risk Analysis Work Plan to RL 

for external distribution and public review (June 28 to August 26). 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
• SV:  ($1,511); (1.4%).  Delays in additional ERDF office space 

procurement; postponement of system upgrades and delay in 
server room move. 

 

• CV:  $8,759K; 8.3%.  Efficiencies achieved by truck and pup 
operations at B/C RPAS and Remaining Sites; 100-B/C RPAS and 
118-K-1 subcontractor mobilization underruns; backfill efficiencies 
at K Area; 300 Area facility characterization less than planned; 
efficiencies realized in performing peer review of human scenarios, 
DQO development, and reconnaissance sampling; FY04 rate rebill; 
and reduced estimate of retiree medical costs. 

EAC TRENDS: 
Current Month:  ($3,910K) 
FYTD:  ($15,980K) 
• Truck and pup operation efficiencies at 100-B/C. 
• RPAS/118-K-1 subcontract mobilization performance. 
• Backfill efficiencies at K Area. 
• 300 Area facility characterization/deactivation less than planned. 
• H Reactor gas wing demolition/loadout resources more than planned. 
• FY04 rate rebill credit. 
• FY04 fee less than forecast; reduced FY05 fee forecast. 
• Legacy retiree medical cost less than planned. 

TPA MILESTONES: 
• M-93-24, Submit EE/CA for N Reactor ISS (due 9/30/06); 

completed 10/14/04, nearly 2 years ahead of schedule.  
• M-16-48, Initiate Remedial Actions for 100-F Area Remaining Waste 

Sites (due 7/31/05); completed 3/29/05, 4 months ahead of schedule. 
• C-16-06B, Submit Engineering Evaluation of Final Disposition of 

River Pipelines and Outfall Structures to Regulators (due 7/31/05); 
completed 4/19/05, more than three months ahead of schedule. 

• C-16-06A, Submit B/C Risk Assessment Pilot Study to Regulators 
(due 7/31/05); forecast on schedule. 

• M-93-25, Submit an Engineering Evaluation of Final Surplus Reactor 
Disposition to Regulators (due 9/30/05); completed 5/11/05, more 
than 4 months ahead of schedule. 

• M-93-18, Complete H Reactor ISS (due 12/31/05); forecast 10/4/05. 

FUNDING: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PERFORMANCE INCENTIVES: 
• SPI fee = 1.129 FYTD through May. 

• Complete 2 Gold Chart release sites by 3/31/05. 
• Complete regrade/backfill of 116-N-3 Crib/Trench by 1/1/05. 
Notices of Completion were transmitted to RL for review and approval 
for the above two PIs. 
• Complete excavation and loadout of 5 waste sites by 3/31/05. 
Complete; Notice of Completion is being prepared. 

ISSUES: 
100-C-7 hexavalent chromium site stained soil remains at design 
depth.  Suspect chromium to groundwater (~ 70 feet).  Bore hole to 
groundwater in late July.  May impact TPA M-16-45 (12/31/06). 

FYTD Performance ($K)
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DWP+CO
BCWS
BCWP
ACWP/EAC

DWP+CO 11,303 25,527 37,868 48,950 60,621 74,947 85,589 99,228 110,910 123,057 137,113 150,896
BCWS 11,145 25,538 37,584 47,544 59,120 74,983 89,872 106,445 120,566 135,191 150,584 164,321
BCWP 9,372 24,048 34,866 44,781 59,475 74,796 88,529 104,935
ACWP/EAC 7,855 19,893 30,419 40,026 52,451 66,505 79,311 96,175 108,357 121,429 135,740 147,913 148,341

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Total 
EAC

Current ERC contract 
completes July 31, 
2005
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 Actual Costs:  
$96.2M

 Actual/Forecast
Costs:  $152.5M

 Funding Forecast:
  $152.5M

The Current ER 
Contract Completes 

on July 31, 2005

Actual Funding:
  $121.3M



ENVIRONMENTAL RESTORATION 
FACILITIES DECOMMISSIONING PROJECT 

May 2005 Monthly Report 

 

 
GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 

RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  8 first aids; 1 recordable-only; 1 lost restricted; 0 lost workday 
cases; 0 skin contaminations 
Current Month:  None 

HIGHLIGHTS: 
H Reactor ISS: 
• Completed concrete masonry unit (CMU) demolition. 
• Received Zone 1 safe storage enclosure (SSE) roof steel. 
190-DR: 
• Completed above-grade waste and recycling loadout, backfill, and 

site grading. 
• Submitted D Reactor draft CVP to the regulators. 
100-N / 100-K Areas: 
• Continued 107-N Anion Exchanger removal preparations. 
• Prepared 107-N Tank contents removal RFP. 
• Continued 184-N Power House asbestos abatement. 
• Completed 1900-N Tank Farm piping isolation. 
• Completed 1900-N Filtered Water Tank demolition. 
• Completed 181-N River Pumphouse asbestos removal. 
• Completed 183-KW mobilization preparations for hazardous 

material removal. 
300 Area: 
• 313 Building demolition is approximately 50% complete; waste 

loadout/shipping is in progress. 
• Successfully demolished 53-foot metal stack on 313 Building. 
• Initiated characterization and beryllium sampling in 314 Building. 

UPCOMING KEY ACTIVITIES: 
• Commence H Reactor Zone 1 SSE roof assembly and installation. 
• Receive H Reactor Zone 2 steel. 
• Commence 107-N Anion Exchanger removal. 
• Issue 107-N Tank contents removal RFP. 
• Commence 183.1-KW Head House hazardous material removal. 
• Complete demolition and continue loadout of 313 Building. 
• Complete characterization of 314 Building; initiate pre-demolition 

activities. 
• Commence characterization of 334, 334A, and 303M Buildings. 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
• SV:  $128K; 0.8%. 300 Area facility characterization/deactivation 

and 190-DR demolition (complete) ahead of schedule; partially 
offset by 107-N sampling delays due to concerns of gaining 
building access/TRU assumptions. 

• CV:  $1,998K; 12.5%.  Fewer resources utilized for accelerated 
300 Area characterization than anticipated; fewer 100 Area S&M 
resources required than planned; partially offset by additional 
resources required for H Reactor gas wing demolition activities and 
additional thermal analysis required, and more support required for 
190-DR demolition activities than planned. 

EAC TRENDS: 
Current Month:  ($3,834K) 
FYTD:  ($5,444K) 
• 300 Area EE/CA resources and characterization/deactivation less 

than planned. 
• 1802-N contract closeout / 1900-N sampling less than planned. 
• H Reactor gas wing demolition/loadout resources more than planned. 

TPA MILESTONES: 
• M-93-24, Submit EE/CA for N Reactor ISS (due 9/30/06); 

completed 10/14/04, nearly two years ahead of schedule.  
• M-93-25, Submit an Engineering Evaluation of Final Surplus Reactor 

Disposition to Regulators (due 9/30/05); complete 5/11/05, more than 
four months ahead of schedule.  Draft A transmitted to RL on 
4/27/05; RL transmitted to regulators on 5/11/05. 

• M-93-18, Complete H Reactor ISS (due 12/31/05); forecast 10/4/05. 

SUMMARY SCHEDULE:   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISS METRIC: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES: 
None for this reporting period. 
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TPA Milestones

COMMON 
ENGINEERING

H REACTOR

DR ANCILLARY 
FACILITIES

K ANCILLARY 
FACILITIES

N ANCILLARY 
FACILITIES

300 AREA

Start Tanks Isolation/Removal Start Trench Pipe Removal

Complete Backfill

Distribute Rev.0 SAP--2/15/05 (A)Issue RAWP Rev.0--3/4/05 (A)

Issue RAWP Rev. 0Issue DQO Rev.0

Mobilize Start Demo

Demo 183-KW Car Protection Bldg

Start A/G Demo--3/8/05; demo complete 5/27 (A)Pump Water--12/13/04 (A)

Start SSE Roof/SidingMobilize SSE

M-93-25

Pourbacks/Backfill

Prepare EE/CA, DQO, RAWP, SAP

SSE Roof Installation

TPA MS PIBaseline Current Schedule

190-DR Bldg Demolition/Loadout

Final Reactor Engineering

Project MS

M-93-25  9/30/05 - Submit Engineering 
Evaluation of Final Surplus Rx Disposition

Prepare K Area EE/CA

107-N Demolition Preparation/Initiation

Issue EE/CA Rev.0

Start 313 Historical Research
Complete 313 Deactivation

-4/15/05 (A)

313/314 Bldgs Characterization / Deactivation

Start 314 Historical Research
313 Demo / Loadout / Fixative

FYTD Performance ($K)
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DWP+CO
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DWP+CO 1,011 2,856 4,089 5,218 6,432 8,336 9,843 11,629 13,336 15,554 17,872 19,754
BCWS 1,011 2,798 3,925 4,968 6,800 9,705 12,352 15,807 19,126 23,186 26,714 29,050
BCWP 1,168 2,898 4,106 5,732 7,887 10,282 12,132 15,935
ACWP/EAC 971 2,609 4,315 5,539 6,926 9,016 11,348 13,937 16,560 18,990 21,628 23,605

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Current ERC contract 
completes July 31, 
2005



ENVIRONMENTAL RESTORATION 
REMEDIAL ACTION PROJECT 

May 2005 Monthly Report 
 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  14 first aids; 0 recordable; 0 lost workday cases 
Current Month:  2 first aids (1 sprain; 1 contusion) 

HIGHLIGHTS: 
• Completed loadout with truck and pups from 100-B-1. 
• Continued loadout from 118-B-1. 
• Continued loadout from 100-C-7 hexavalent chromium waste site. 
• Continued excavation/loadout at 100-B-14. 
• Continued Site Specific Instructions for 118-B-1 and 118-C-1 Burial 

Grounds. 
• Initiated excavation and loadout activities at Horseshoe Landfill. 
• Awarded remediation subcontract for the 100-F Burial Grounds and 

Remaining Sites. 
• Completed closeout sampling of the 182-F Reservoir. 
• Completed backfill of the 116-KW-3 Retention Basin and 100-KW 

effluent pipelines. 
• Continued remediation activities for the 116-K-2 Mile Long Trench.   
• Completed demolition of the 100-N Horse Trough (crib weir box). 
• Continued remediation of 116-N-1 Crib. 
• Completed loadout of the 300-8 Aluminum Shavings waste site. 
• Initiated loadout at the 600-259 Lysimeter site and 316-4 Crib. 
• Issued two approved 100-F Area pipeline RSVPs. 
• Issued 116-KE-4 CVP for regulator review. 
• Prepared Horseshoe Landfill closeout sampling work instruction (WI). 
• Issued seven approved 100-D Area confirmatory sampling WIs. 
• Completed review of the 116-C-3 engineering evaluation. 

UPCOMING KEY ACTIVITIES: 
• Complete readiness for 118-B-1 / 118-C-1 excavation (June). 
• Restart excavation/sorting activities at 118-B-1 / 118-C-1 (July). 
• Complete recertification of the PAS-1 cask (June). 
• Ship 100-B/C spent nuclear fuel to K-Basins (September). 
• Treat mercury from 118-B-1 (August). 
• Complete Horseshoe Landfill backfill (July). 
• Mobilize and initiate remediation for 100-F waste sites (June-July). 
• Issue RFP for the 100-IU-2/6 waste sites (July). 
• Complete remediation of the 116-N-1 Crib (July). 
• Complete verification sampling of the 300-8 Aluminum Shavings 

site (June). 
• Complete loadout of 316-4 and 600-259 (June). 
• Present River Pipelines ESD to HAB R&P Committee (June). 
• Issue 100-IU-2/100-IU-6 OU's RA Design (June) and RFP (July). 
• 100-D Area Burial Grounds and RTD Remaining Sites 60% Design 

Review (July). 
• Complete 100-F/D Areas additional historical research (June). 
• Complete 100-D Area confirmatory WI's (July). 
•  Initiate confirmatory sampling at 100-D (June).  

PERFORMANCE: 
 

• SV:  $79K; 0.2%.  Accelerated excavation and loadout at B/C 
Remaining Sites and RPAS sites; accelerated backfill at 116-K-1, 
116-K-3, and 100-KW-55 effluent pipeline.  Partially offset by 
delays on suspended work at 118-B-1 and 118-C-1 Burial Grounds, 
300 Area Burial Grounds 618-3 and 618-8, and delay in 100-F 
readiness and mobilization due to late award of subcontract. 

• CV:  $2,445K; 7.5%.  Efficiencies achieved by truck and pup 
operations at B/C RPAS and Remaining Sites; 100-B/C RPAS and 
118-K-1 subcontract mobilization performance better than DWP; 
backfill efficiencies at K Area; labor underruns throughout all RA 
sites due to resource limitations; reversal of FY04 100-NR 
overstated accrual; 116-C-3 analytical efficiencies.  Current month 
cost variance understated by $2.1M due to accrual error. 

EAC TRENDS: 
Current Month:  ($251K) 
FYTD:  ($4,895K) 
• RPAS and 118-K-1 subcontract mobilization performance better 

than DWP; truck and pup efficiencies at B/C Remaining Sites and 
RPAS Site 100-B-1; backfill efficiencies at K Area; reversal of FY04 
100-NR overstated accrual; labor underruns; 116-C-3 field 
sampling and laboratory efficiencies. 

TPA MILESTONES/COMMITMENTS: 
• M-16-48, Initiate Remedial Actions for 100-F Area Remaining 

Waste Sites (due 7/31/05); complete 3/29/05, 4 months ahead of 
schedule. 

• C-16-06B, Submit Engineering Evaluation of Final Disposition of 
River Pipelines and Outfall Structures to Regulators (due 7/31/05); 
complete - ESD (Draft A) was transmitted to RL on 4/7/05; RL 
forwarded to regulators on 4/19/05. 

SUMMARY SCHEDULE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES: 
• RL review of the Management of Change (MOC) document for the 

618-3 and 618-8 contaminated materials in the stockpile area may 
delay start of loadout operations. 

• 100-C-7 hexavalent chromium site stained soil remains at design 
depth.  Suspect chromium to groundwater (approximately 70 feet).   
Bore hole to groundwater in late July.  May impact TPA M-16-45 
(12/31/06). 

FYTD Performance ($K)
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DWP+CO
BCWS
BCWP
ACWP/EAC

DWP+CO 3,578 7,826 11,076 13,993 17,724 21,929 25,039 29,118 33,118 36,758 40,644 44,024
BCWS 3,556 8,106 11,521 14,891 18,274 22,803 28,023 32,608 36,948 40,515 44,447 47,378
BCWP 3,125 8,611 11,103 13,828 19,245 23,479 27,980 32,687
ACWP/EAC 2,999 6,678 9,510 12,551 15,860 20,179 24,039 30,242 32,430 35,881 39,460 42,290 42,482

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Total 
EAC

Current ERC contract 
completes July 31, 
2005

FY 2005 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

TPA Milestones

100-B/C BURIAL 
GROUND & 
REMAINING SITES

100-B/C REMAINING 
PIPELINES & 
SEWERS

100-K AREA 
REMEDIATION

118-K-1 BURIAL 
GROUND

100-N AREA 
REMEDIATION

300 AREA EAST SIDE 
REMEDIATION

100-FR BG & 
REMAINING SITES

RIVER PIPELINES & 
OUTFALL 
STRUCTURES ESD

Readiness/Mob

618-8618-3

Work suspended 3/9; DSA in process, probably will be Nuclear Cat 
3; Remediation deferred to FY06

JCO/SER Approved (12/10A)

116-KE-4 (11/29A)

Complete Excavation/Loadout

Pipeline (3/11A)

Spent Nuclear Fuel Path Forward

Mob/Submittals

Excavate/Sample

TPA MS PIBaseline Current Schedule Project MS

Excavation/Loadout

Remediation

Remediation

116-N-1 Crib Remediation

M-16-48 - 7/31/05 - Initiate Remediation for Remaining Waste Sites at 100-F    (3/29/05 (A)

Mobilize/SubmittalsProcurement Remediation

C-16-06B - 7/31/05 - Submit EE/CA of Final Disposition of River Pipelines/Outfall Structures   (4/19/05 (A)

116-N-3 Backfill/Regrading

116-K-2 

Transfer 118-B-1/118-C-1 SNF

100-B-1  100-C-9 1607-B-2

Resume Excavate/Loadout 118-B-1/118-C-1

(12/22A)

Award (1/14A)

Procurement

100-C-7

Alpha contamination discovered 12/14/05~work suspended in 3 burial grounds

(4/11A)

Excavation initiated at 182-F Reservoir on 3/29AM-16-48

Backfill (116-K-1 / 116-KW-3 / 116-KE-4)116-K-1 (1/20 A); 116-KW-3 & Pipeline Started April

C-16-06B



ENVIRONMENTAL RESTORATION 
WASTE OPERATIONS PROJECT 

May 2005 Monthly Report 

 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  5 first aids; 2 lost restricted; 0 lost workday cases 
Current Month:  1 first aid (bruise) 

HIGHLIGHTS: 
• Received 124,913 tons of waste at ERDF during May; 742,049 

tons during FY05; 5,817,772 tons of contaminated material have 
been disposed in ERDF since operations began in July 1996. 

• Suspended operations on 13 separate days due to inclement 
weather. 

• By the end of May, all 12,224 drums containing waste from 183-H 
had been received at ERDF; 5,390 have required treatment to 
date. 

• Filled and grouted vault previously prepared for 218-W-4C waste 
drums with drummed waste from ETF and other ERC projects. 

• Received results of the treatability tests for lead and chromium- 
contaminated wastes in 100 Area.  Mixture for lead-contaminated 
wastes was successful in reducing leachable lead below treatment 
standards.  The chromium test was not successful.  A follow-on test 
with a new reagent mixture is being planned. 

• Began disposal of beryllium-contaminated waste from 313 Building 
demolition.  The established production level of 10 containers per 
day is being ramped up to 20 containers per day. 

• Awarded procurement of new Waste Operations office building.  
The building will be located to the west of ERDF landfill, near the 
transportation yard. 

• Resumed receipt of waste shipments from SNF K-Basins Project 
following a successful assessment of their characterization 
program. 

• Additional measures are being employed to contain shredded 
plastic (discarded container liners) within ERDF.  Fences and 
netting that are installed downwind of the active portion of the 
landfill have recently become less effective due to non-typical wind 
patterns.  Additional fencing is being installed, and disposal 
methods are being revised to minimize the potential for plastic 
debris to exit the contamination area. 

• Began receiving waste soil shipments from Horseshoe Landfill in 
May, utilizing dump trucks and trailers via State Highway 225 and 
Route 10.  This job includes backfill and grading and will be 
completed in early June. 

UPCOMING KEY ACTIVITIES: 
• Complete all truck and pup activities and demobilize all truck and 

pup related equipment. 
• Complete 183-H waste treatment. 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• SV:  ($765K); (3.8%).  ERDF delays in additional office space 
procurement. 

• CV:  $191K; 1.0%.  Labor underruns in direct project support and 
transportation/disposal; partially offset by increased cost to support 
trucks and pups. 

EAC TRENDS: 
Current Month:  ($426K) 
FYTD:  ($916K) 
• Decrease in estimate to macroencapsulate waste from 100-B/C 

and 300 Area. 
• Decrease in direct project support. 
• Increased cost to support trucks and pups campaign. 

SUMMARY SCHEDULE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ERDF TONNAGE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES: 
None for this reporting period. 
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FYTD Performance ($K)
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DWP+CO
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DWP+CO 2,578 5,719 8,177 10,607 12,919 15,724 17,342 19,165 20,720 22,768 25,537 28,024
BCWS 2,478 5,598 7,744 9,832 11,825 14,845 17,435 19,897 21,916 24,687 27,534 29,935
BCWP 1,661 3,802 5,824 7,651 10,463 13,795 16,754 19,132
ACWP/EAC 1,107 3,121 5,107 6,591 9,882 13,550 16,192 18,941 21,469 24,004 26,633 28,784 29,019

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Total 
EAC

Current ERC contract 
completes July 31, 
2005

FY 2005 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

                                         
ERDF EXPANSION 
CELLS 5/6

                                         
ERDF EXPANSION 
CELLS 7/8

ERDF OPERATIONS

WASTE MGMT AND 
TRANSPORTATION

Receive 2 by 01/13

Initiate 
Public Review

ERDF ROD Amendment

Design Procurement

Contract Closeout/Lessons Learned

Final Inspections/Cleanup

TPA MS PIBaseline Current Schedule

Engineering Evaluation

Project MS

FYTD % Complete:  97%
Cumulative % Complete:  98%

Crest Pad Bldgs

Revegetation

Receive 2nd 40 cans by 3/31  (3/17 A)Receive 1st 40 cans by 2/1

IP1 Container Procurement - 80

Receive 1st 15 cans
 by 12/15

IP2 Container Procurement - 30

Receive 2nd 15 cans
 by 3/31 (3/28 A)

Receive 4 by 12/20

Receive/Operate 6 Additional Trucks



ENVIRONMENTAL RESTORATION 
RISK ASSESSMENT / SITE CLOSURE PROJECT 

May 2005 Monthly Report 

 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
No first aid, recordable, or lost workday cases experienced FYTD. 

HIGHLIGHTS: 

100-B/C Pilot: 
• Completed internal comment resolution on the 100-B/C Pilot 

Project Risk Assessment Report (DOE/RL-2005-40, Internal Draft). 
100/300 Area: 
• Completed sampling of Tribal-specific plants for the 100 Area and 

300 Area risk assessment on May 31.  Samples were sent to the 
laboratory for analysis. 

• Completed RL review of the 100 Area and 300 Area Component of 
RCBRA Sampling and Analysis Plan (DOE/RL-2005-42 Decisional 
Draft). 

• Completed EPA Region 10 peer review of the land-use scenarios 
for the human health risk assessment.  

• The Risk Assessment Work Plan for the 100 Area and 300 Area 
Component of the RCBRA (DOE/RL-2004-32, Rev. 2) has been 
revised and prepared for RL/regulator approval.  Final approval of work 
plan depended on issuance of TPA milestones dated April 1, 2005. 

• Continuing river conductivity surveys.  High water will continue to 
impede progress until mid-June. 

• Completed regulator review of the River Corridor Baseline Risk 
Assessment Stack Air Emissions Deposition Scoping Document 
(DOE/RL-2005-49, Rev. 0).  It was provided to regulators for final 
approval. 

Columbia River Component: 
• Held the sixth workshop on the Existing Data Compilation/ 

Evaluation task on May 17.  This workshop summarized 
information collected, resolved report issues, and reviewed 
schedule for completing this task. 

• Conducted one-on-one Data Evaluation training with subcontractor 
staff from the University of Idaho (May 25), PNNL and Washington 
State University Tri-Cities (May 26), and Oregon State University 
(May 27). 

• Submitted the Columbia River Component Risk Analysis Work Plan 
(DOE/RL-2005-09 Decisional Draft) to RL for review on May 19. 

• Conducted a workshop on May 24 to begin developing a risk 
assessment integration process.  The workshop was attended by 
representatives from RL, ORP, EPA, Ecology, Tribes, and Trustees, 
and focused on establishing a �strawman� charter and defining a 
path forward. 

Closure Activities: 
• Completed the initial field walkdown of the 100-FR-1 and 100-FR-2 

Operable Units on May 26. 

UPCOMING KEY ACTIVITIES: 
• Complete the 100-B/C Pilot Project Risk Assessment Report, 

(DOE/RL-2005-40, Draft A) and transmit to RL on or before June 22. 
• Hold a workshop to present results of 100-B/C Pilot Project Risk 

Assessment Report to RL/regulators (July) and to Hanford Natural 
Resource Trustees and the public (August).  

• Complete EPA Region 10 peer review letter report. 
• Transmit the Columbia River Component Risk Analysis Work Plan 

(DOE-2005-09, Draft A) to RL on June 22 for external distribution 
and public review (June 28 to August 26). 

• Complete historical document reviews for 100-FR-1/2 Operable 
Units.   

• Complete Site Closure Screening Report for 300-FF-1 (DOE/RL-
2005-53, Draft A). 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
• SV:  $20K; 0.5%.  Ahead of schedule on B/C Pilot Risk Assessment 

report, specifically the decisional draft comment incorporation. 

• CV:  $1,365K; 31.6%. Efficiencies realized in performing peer 
review of human scenarios, DQO development, and 
reconnaissance sampling.  Positive variance to date will be eroded 
slightly by FY-end based on workscope remaining to be completed. 

EAC TRENDS: 
Current Month:  ($101K) 
FYTD:  ($802K) 
• Efficiencies realized in performing peer review of human scenarios, 

DQO development, and reconnaissance sampling.  Efficiencies will 
result in a positive variance at completion and have been reflected 
in the EAC. 

TPA COMMITMENTS: 
C-16-06A, Submit B/C Risk Assessment Pilot Study to Regulators 
(due 7/31/05); forecast on schedule. 

SUMMARY SCHEDULE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES: 
None for this reporting period. 
 

FYTD Performance ($K)
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DWP+CO
BCWS
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ACWP/EAC

DWP+CO 281 738 1,284 1,715 2,070 2,746 3,266 4,137 4,623 4,949 5,365 5,606
BCWS 281 738 1,284 1,715 2,070 2,776 3,315 4,298 4,801 5,105 5,518 5,786
BCWP 263 627 1,109 1,704 2,187 2,802 3,354 4,319
ACWP/EAC 114 458 654 954 1,348 1,804 2,269 2,954 3,652 4,082 4,664 4,984 4,985

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Total 
EAC

Current ERC contract 
completes July 31, 
2005
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ENVIRONMENTAL RESTORATION 
MISSION SUPPORT 

May 2005 Monthly Report 

 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  2 first aid; 0 recordable-only; 0 lost workday cases 
Current Month:  1 first aid (muscle spasm) 
 

HIGHLIGHTS: 
Safety and Health: 
• Sponsored the ERC involvement in the 2005 Safety Expo. 
• Utilized the analytical In-Situ Object Characterization System 

(ISOCS) for field characterization at 618-2 Burial Ground. 
• Issued the FY05 2nd Quarter Safety Survey Summary Report 

and Management Commitments.   
• Completed plans for heat stress monitoring and prevention. 

Technical Services: 
• Submitted Septic Operating and Maintenance Records for 

inclusion into Annual Hanford Septic Report to Fluor Hanford. 
• Transmitted the certification of the Hanford Site Air Operating 

Compliance Certification Report to RL. 
• Supported revision of the Tri-Party Agreement Handbook 

Procedure MP-14. 
• Issued an engineer report on fall-protection guardrails for heavy 

equipment. 
• Submitted Quarterly Startup Notification Report to RL. 
• Completed BHI-MA-02, Procedure 2.13, �Integrated Chemical 

and Radiological Hazard Evaluation.� 
• Provided technology reviews and evaluations for sealants/ 

sealant removal for use in the 100 Area and for beryllium 
fixatives use in the 300 Area.     

• Provided sample/data management support - collected 1,265 
samples, issued 9 sample authorization forms (SAF), issued 10 
sample disposition records (SDR), and validated 1 data package. 

Planning and Controls: 
• Held FY06 Detailed Work Plan (DWP) RL/regulator scoping 

workshop and Project Controls user group workshop.   

Business Services: 
• Completed independent assessment of the ERC Chemical 

Management Program.   
• Issued the 2nd Quarter FY05 Trend Report. 
• Corporate performed review of ERC Quality Assurance 

Program. 
 

UPCOMING KEY ACTIVITIES:  
• Complete corrective actions for 618-2 Burial Ground - June. 
• Complete Phase II EPCRA Toxic Release Inventory Report - 

July. 
 

 

 
 
 
 
 
 
 

ASSESSMENTS: 
 
 
 
 
 

 
No significant findings during this reporting period. 
 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 

• SV:  ($4K); (0.0%).  Insignificant. 
 
• CV:  $3,135K; 13.5% 

− FY04 rate rebill credit. 
− Received reduced estimate of retiree medical cost portion of 

total Site medical from the Site plan administrator. 
 

EAC TRENDS: 
Current Month:  $319K 
FYTD:  ($4,609K) 
• FY04 rate rebill. 
• Reduced FY05 fee forecast. 
• FY04 fee less than forecast. 
• Legacy retiree medical cost less than planned. 
• Regulatory Support underrun due to more direct project 

support. 
• Cost efficiencies in Safety and Heath. 
 

ISSUES: 
None for this reporting period. 
 
 
 
 

FY 2005 ERC Assessment Data
Oct Nov Dec Jan Feb Mar Apr May Jun Jul
17 24 22 25 20 24 21 20 26 25
14 18 18 20 16 19 18 16

Past Due Completed 4 0 5 3 4 3 3 2
3 5 5 3 4 3 2 1
21 23 28 26 24 25 23 19

Scheduled
Assessments

Scheduled / Performed

Unscheduled / Performed
Total Performed

FYTD Performance ($K)
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DWP+CO
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DWP+CO 2,560 5,734 9,426 12,460 15,270 18,537 21,322 24,571 27,385 30,208 33,470 37,874
BCWS 2,526 5,646 9,295 11,183 13,947 17,178 19,961 23,207 26,018 28,839 32,099 36,500
BCWP 2,416 5,585 9,178 11,129 13,858 17,254 20,059 23,203
ACWP/EAC 2,026 4,765 7,446 9,666 12,779 14,660 16,852 20,068 22,835 25,629 28,803 31,890

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Current ERC contract 
completes July 31, 
2005



ENVIRONMENTAL RESTORATION 
GENERAL SUPPORT 
May 2005 Monthly Report 

 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  0 first aids; 0 recordable-only; 0 lost workday cases 
 

HIGHLIGHTS: 
• Finalized planning for the server room relocation from 

3350 George Washington Way to Hanford Square IV. 
• Began FY06 DWP activities. 
• Provided necessary assistance for several audits that are 

taking place within the Financial Services organization. 
• Finalized documentation for shipment of 370 boxes of financial 

records to Oak Ridge. 
 

UPCOMING KEY ACTIVITIES: 
• Continue FY06 DWP activities. 
• Complete server room relocation. 
• Analyze the feasibility of electronic deposit advices for 

employees. 
 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
• SV:  ($969K); (9.1%).  Postponement of system upgrades; 

server room move. 
 
• CV:  ($374K); (3.9%).  Overrun mainly due to more short-term 

vehicle leases than anticipated.  Planned to lease 36 vehicles; 
currently leasing 64 vehicles.  Forecasting 74 leased vehicles 
by the end of August. 

 
 
 
 
 
 
 
 
 
 
 
 
 

EAC TRENDS: 
Current Month:  $384K 
FYTD:  $687K 
• Additional leased vehicles. 
 

CONTRACT METRIC: 
 
 
 
 
 
 
 
 
* One-time anomaly due to deobligation of funding for suspension 
of 118-K-1 Burial Ground remediation for re-evaluation of nuclear 
safety requirements.  Funds may be reobligated upon resolution 
of nuclear safety issues. 
 
 
Total P-Cards for May:             $      362,775  (332 actions) 
Total May Commitments:          $  7,674,808  (46 actions) 
Total FY05 Commitments:        $53,232,511 
 

ISSUES: 
None for this reporting period. 
 
 
 

Goal FYTD May 05
Small Business 50.0% 76.7% 67.7%
Disadvantaged 6.5% 1.4% 11.2%
Woman-Owned 2.5% 2.5% 2.7%
Veteran-Owned 0.02% 0.56% 0.75%
SD Veteran-Owned 0.02% 0.08% 0.07%
Hubzone Certified 0.05% 1.89% -19.84%*

FYTD Performance ($K)

0
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DWP+CO
BCWS
BCWP
ACWP/EAC

DWP+CO 1,296 2,655 3,817 4,957 6,206 7,675 8,777 10,608 11,729 12,821 14,225 15,614
BCWS 1,294 2,652 3,814 4,955 6,204 7,676 8,786 10,628 11,757 12,859 14,273 15,672
BCWP 739 2,526 3,546 4,737 5,835 7,184 8,251 9,659
ACWP/EAC 638 2,262 3,387 4,725 5,656 7,296 8,611 10,033 11,412 12,843 14,553 16,360

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Current ERC contract 
completes July 31, 
2005
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